ID		Task Mode	Task Name	Duration	Start
1			PHASE I -Site/Utility Work (not including paving)	75 days	Mon 3/4/13
2			PHASE II - Construct New Addition and make utility connections	275 days	Sun 5/19/13
3			PHASE III - Construct Improvements to Existing Fire Station 41 and complete site work	105 days	Thu 2/27/14



Project: BCFD STATION 41
Date: Thu 12/27/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	