ID Task Name Duration Start Finish 2015
o Qtr1 ] Qtr 2 | atr 3
1 |f County Wide Road 267 days Mon 1/5/15 Mon| P
Improvement Project, 9/28/15
Phase 3
(TS.2015.CWRIP3)
2 |EEy Project Planning 33 days Mon 1/5/15  Fri 2/6/15 Frank Williams
3 ¥ Design/Analysis 49 days Sat2/7/15 Fri3/27/15 Frank Williams
4 f  Bidding/Approval 35 days Sat3/28/15  Fri5/1/15 ik Frank Williams
5 |§ Construction 90 days Sat 5/2/15 Thu 7/30/15 Frank Williams
6 | Project Closeout 60 days Fri 7/31/15Mon 9/28/15
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