ID Task Name Duration Start Finish 2010 2011 2012 2013 2014 2015 2016 2017
o Hi [ H2 [ W1 [ H2 [Ha [ 2 [We [ H2 [Wa[H2 [Ha[Ho [ Ha[H2 [Hi]
11 Goff Roadway Improvments 1765 days? Wed 12/1/10 Wed
Project (TS.2011.SANCH2Z) 9/30/15
2 v Project Planning 593 days? Wed 12/1/10 Sun 7/15/12 Jeanne Wolfenbarger
3 v Obtain Professional 145 days? Mon 7/16/12 Fri 12/7/12 anne Wolfenbarger
Services
4 v Design/Analysis 465 days Wed 3/6/13 Fri6/13/14 Jeanne Wolfenbarger
5 v Bidding 85 days Sun7/13/14 Sun 10/5/14 Jearine Wolfenbarger
6 Construction 300 days Mon 10/6/14 Sat 8/1/15 odrigo L. Eichwald
7 Project Close Qut 60 days  Sun 8/2/15Wed 9/30/15 Rodrigo L. Eichwal
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