ID Task Name Duration Start Finish 2015 2016
o Qtr 4 atr1 | aw2 | a3 | ara arl | a2 | a3
1 (¥ Paseo Del Norte Fire 755 days Mon 4/7/14 Sat 4/30/1 6=
Station 35 Access
(TS.2014.PSEOFR)
2 ¥ Project Planning 30 days Mon4/7/14 Tue 5/6/14
3 |EE§ Design/Analysis 475 days Wed 5/7/14Mon 8/24/15 Frank Williams
4 |E§ Bidding/Approval 100 days Tue 8/25/15Wed 12/2/15 Frank Williams
5 f  Construction 90 days Thu 12/3/15 Tue 3/1/16! Williams
6 |1 Project Closeout 60 days Wed 3/2/16 Sat 4/30/16 Frank Williams

Project: County Wide Rd. Improve
Date: Wed 4/1/15
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