
ID Task Name Duration Start Finish

1 Sunset Road 
(TS.2015.SUNSET)

1130 days Mon 11/3/14 Wed 12/6/17

2 Project Planning 90 days Mon 11/3/14 Sat 1/31/15

3 Obtain Professional 
Services

60 days Thu 4/2/15 Sun 5/31/15

4 Design & Analysis 365 days Tue 12/15/15 Tue 12/13/16

5 Bidding 90 days Wed 12/14/16 Mon 3/13/17

6 Construction 210 days Tue 3/14/17 Mon 10/9/17

7 Project Closeout 60 days Tue 10/10/17 Fri 12/8/17
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Project: Sunset Gardens Road, P2
Date: Mon 9/19/16


