
ID Task Name Duration Start Finish

1 Paradise Hills Trail 
(PR.2009.PARTRL)

1153
days

Mon 7/2/12 Fri 8/28/15

2 Project Planning 60 days Mon 7/2/12 Thu 8/30/12

3 Obtain Professional 
Services 
(Environmental/Cultura
Resources)

90 days Mon 11/5/12 Sat 2/2/13

4 Design/Analysis 740 days Mon 9/3/12 Fri 9/12/14

20 Bidding 64 days Sun 9/14/14Sun 11/16/14

38 Construction 151 days Mon 12/1/14 Thu 4/30/15
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ID Task Name Duration Start Finish

39 Project Closeout 120 days Fri 5/1/15 Fri 8/28/15 Frank Williams
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