
ID Task Name Duration Start Finish

1 Fiber Installation Project 
(TS.2012.RSVFBR)

518 days? Thu 11/3/11 Wed 4/3/13

2 Alameda Fiber 518 days? Thu 11/3/11 Wed 4/3/13
3 Project Planning 31 days? Thu 11/3/11 Sat 12/3/11
4 Design/Analysis 276 days? Sun 12/4/11 Tue 9/4/12
5 Construction 6 mons Wed 9/5/12 Sun 3/3/13
6 Project Closeout 1.03 mons Mon 3/4/13 Wed 4/3/13
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