ID Task Name Duration Start Finish 2010/2011)2012(2013|2014|2015|2016|2017|2018|2019|2020|2021
o H1lH2H1/H2[H1|H2|H1lH2{H 1lH2H1H2]HaH2lHa H2lH AlH2Ha 2 HalH2lHa H2
1 (¥ Sunport Blvd, Extension Project 3101 days Tue1/12/10 Mon 7/9/18
(T5.2009.SUNPOT)
2 |EHy Environmental Assessment 1545 days Mon 1/31/11  Fri4/24/15 e+ Rodrigo L. Eichwald
3 |EH§ Obtain Professional Services 135days  Sat4/25/15  Sun 9/6/15 Rodrigo L. Eichwald
4 |E§  Design/Analysis/ROW 420days  Mon 9/7/15 Sun 10/30/16 Rodrigo L. kichwald
5 |6 § Bidding 128 days Mon 10/31/16  Tue 3/7/17 Rodrigo L. Eichwald
6 §  Construction 540days  Wed 3/8/17 Wed 8/29/18 Rodrigo L. Eichwald
7 Project Closeout 75days  Thu 8/30/18 Mon 11/12/18 ‘1 Rodrigo L. Eichwal
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