
ID Task Name Duration Start Finish Predecessors

1 Sunset Gardens Road, 
Phase 2 
(TS.2012.SSGRD2)

1189 days Wed 3/28/12 Mon 6/29/15

2 Project Planning 26 days Wed 3/28/12 Sun 4/22/12
3 Obtain Professional 

Services
134 days Mon 4/23/12 Mon 9/3/12 2

4 Design & Analysis 558 days Tue 10/30/12 Sat 5/10/14 3
5 Bidding 85 days Sun 5/11/14 Sun 8/3/14 4
6 Construction 270 days Mon 8/4/14 Thu 4/30/15 5
7 Project Closeout 60 days Fri 5/1/15 Mon 6/29/15 6
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Project: Sunset Gardens Road, P2
Date: Wed 7/9/14


