
ID Task Name Duration Start Finish PredecResource Names

1 Vista Del Rio, Phase 4a 
(TS.2006.VSARIO)

1629 days Tue 2/28/12 Sat 8/13/16 Rodrigo L. Eichwald

2 Design/Analysis 1160 days Tue 2/28/12 Sat 5/2/15 Rodrigo L. Eichwald

3 30% Design 90 days Tue 2/28/12 Sun 5/27/12 Rodrigo L. Eichwald

4 60% Design 90 days Fri 9/14/12Wed 12/12/123 Rodrigo L. Eichwald

5 ROW Property 
Acquisition 

477 days Mon 4/23/12 Mon 8/12/13 Right of Way Agent

6 Final Design 173 days Tue 11/11/14 Sat 5/2/15 5 Rodrigo L. Eichwald

7 Bidding 65 days Sat 5/16/15 Sun 7/19/15 6 Rodrigo L. Eichwald

8 Construction 360 days Tue 7/21/15 Thu 7/14/16 7 Rodrigo L. Eichwald

9 Project Closeout 30 days Fri 7/15/16 Sat 8/13/16 8 Rodrigo L. Eichwald
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