
ID Task Name Duration Start Finish

1 Sunport Blvd. Extension Project 
(TS.2009.SUNPOT)

3381 days Tue 1/12/10 Mon 4/15/19

2 Environmental Assessment  2083 days Tue 1/12/10 Fri 9/25/15

3 Obtain Professional Services 135 days Sat 9/26/15 Sun 2/7/16
4 Design/Analysis/ROW 420 days Mon 2/8/16 Sun 4/2/17

5 Bidding 128 days Mon 4/3/17 Tue 8/8/17

6 Construction 540 days Wed 8/9/17 Wed 1/30/19

7 Project Closeout 75 days Thu 1/31/19 Mon 4/15/19
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Project: Sunport Blvd Extension
Date: Mon 7/20/15


