
ID Task Name Duration Start Finish

1 2ND STREET TRAIL PROJECT 
(TS.2014.2NDTRL)

779 days Thu 5/1/14 Fri 6/17/16

2 Project Planning 145 days Thu 5/1/14 Mon 9/22/14

3 Design/Analysis 327 days Mon 9/22/14 Fri 8/14/15

13 Obtain Construction 
Agreement from NMDOT

93 days Sun 8/16/15 Mon
11/16/15

14 Bidding 74 days Mon 11/16/15 Thu 1/28/16

18 Construction 120 days Fri 1/29/16 Fri 5/27/16

19 Project Closeout 21 days Sat 5/28/16 Fri 6/17/16
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