
ID Task Name Duration Start Finish

1 Paseo Del Norte Fire 
Station 35 Access 
(TS.2014.PSEOFR)

838 days Mon 4/7/14 Fri 7/22/16

2 Project Planning 343 days Mon 4/7/14 Sun 3/15/15

3 Design/Analysis 223 daysMon 3/16/15 Sat 10/24/15

4 Bidding/Approval 92 daysSun 10/25/15 Sun 1/24/16

5 Construction 120 daysMon 1/25/16Mon 5/23/16

6 Project Closeout 60 days Tue 5/24/16 Fri 7/22/16
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Project:  Fire Station 35 Access 
Date: Tue 12/22/15


