
ID Task Name Duration Start Finish

1 2ND STREET CORRIDOR 
PROJECT (TS.2015.2NFLAP)

1702
days

Mon 6/2/14 Mon 1/28/19

2 Project Planning 301 days Mon 6/2/14 Sun 3/29/15

3 Design/Analysis 730 days Wed 4/1/15 Thu 3/30/17

13 Bidding 109 days Fri 3/31/17 Mon 7/17/17

17 Construction 522 days Tue 7/18/17 Fri 12/21/18

18 Project Closeout 35 days Sat 12/22/18 Fri 1/25/19
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2ND STREET CORRIDOR PROJECT,
TS.2015.2NFLAP
Date: Fri 11/20/15


