
ID Task Name Duration Start Finish

1 Tower Roadway 
Improvements 
(TS.2015.TOWERR)

816 days Mon 1/5/15 Thu 3/30/17

2 Project Planning 19 days Mon 1/5/15 Fri 1/23/15

3 Obtain Professional 
Services

60 days Fri 1/23/15 Mon 3/23/15

4 Design/Analysis 436 days Tue 3/24/15 Wed 6/1/16

5 Bidding 82 days Thu 6/2/16 Mon 8/22/16

6 Construction 160 days Tue 8/23/16 Sun 1/29/17

7 Project Close Out 60 days Mon 1/30/17 Thu 3/30/17
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