ID Task Name Duration Start Finish 2012 2013 2014 2015 2016 2017
o H2 [ H1 [ mH2 [ W1 | W2 [ w2 [H2 [Hi [ H2 [ HL [H2 [ W1 [ H2
A | Vista Del Rio, Phase 4a 1543 days Tue 2/28/12 Thu 5/19/16
(TS.2006.VSARIO)
2 |t Design/Analysis 1077 days Tue 2/28/12 Sun 2/8/15
3 W 30% Design 90 days Thu4/12/12 Tue 7/10/12 Et"igo L. Eichwald
4 | 60% Design 90 days  Fri9/14/12/ed 12/12/12 Rodrigo L. Eichwald
5 v ROW Property 477 days Mon 4/23/12 Mon Agent
Acquisition 8/12/13
6 { Final Design 173 days Wed 8/20/14 Sun 2/8/15 odrigo L. Eichvald
7 [E§  Bidding 90days Sun4/26/15 Fri 7/24/15 Eichwald
g8 |E§ Construction 270 days  Sat 7/25/15 Tue 4/19/16 Rodrigo L. Eichwald
9 b Project Closeout 30 days Wed 4/20/16 Thu 5/19/16 1’ Rodrigo L. Eichwald
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Date: Tue 3/31/15 Summary Py |pactive Summary U————— Finish-only .|
Project Summary —==J Manual Task DSl Deadline ¥+
External Tasks ) Duration-only Progress g —

Page 1




